

ROAD PROGRAM 2022 Phase I MICROSURFACING STATUS REPORT 8/23/2022

Completed Streets & Portions of Streets 5/20/2022

Total Square Yards 56,066.72 Cost \$306,929.01 Cost/Sq yd \$5.47

QUADRANT	STREET	EXTENT
SW	Garrow St Ext.	Clymer St to Cottrell St
SW	Oak St	Clymer St to Cottrell St
SW	St. John St	Entire
SW	Milligan St	Chapman Ave to Apartments
SW	Arch St	Milligan St to Wood St
SW	Columbus St	Genesee St to RR Tracks
SW	Wallace Ave	Entire
NW	Frazee St	Entire
NW	Washington St	Seymour St to Wall St
NW	Tech Park Blvd	Entire
NW	Casey Park Lot	Portion rear of Falcon Park
NW	Park Ave, West	Entire
NE	Peacock St	Entire
NE	Schwartz Dr	Standart Ave to Culvert
NE	Seminary Ave	Seminary St to E. Genesee St
NE	Bundy Ave	Foote St to Morris St
NE	No. Hoopes Ave	Ross St to E. Genesee St
SE	Walnut St	Owasco St to Howard St
SE	Walnut St	So. Seward Ave to Teller St
SE	Teller Ave	Entire
SE	Anna St	Entire

ROAD PROGRAM 2022 MICROSURFACING PHASE II (Tentative Start after Labor Day 9/5/2022)

Estimated Square Yards 36,801 Estimated Cost \$215,898.23

QUADRANT	STREET	EXTENT
SW	Baker Ave	Entire
NW	Falcon Park	Parking Lot
NW	Chase St Ext	Entire
NE	No. Fulton St	E. Genesee St to Arterial, East
NE	Market St	North St to E. Genesee St (includes Police and Commercial parking)
SE	Genesee St	North St to east side of bridge (Hunters Diner)
SE	Locust St	Entire
SE	Fleming St	Entire