
 
 
 

For the Month of January 
This work schedule is contingent upon the weather conditions and unforeseen construction problem

severely impacted your area without proper notification contact our office immediately. Unexpected w
occur. Every effort will be made to repair such interruptions as soon as possible. We appreciate your

 
Month of January 
 
The contractor has switched traffic over to the south side of Genesee Street at th
Work has begun on Phase II (The final phase) of the Wood Brook Culvert reh
culvert reconstruction is approximately three times longer than Phase I.  It als
removal. The contractor will continue work at this location until sometime near the 
 
 
No other contract work will be going on during this period.  The contractor plans
near the end of March, first part of April.  As the only work currently on the projec
this Newsletter will be circulated on a monthly basis until full operations resume. 
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s.  If you feel that construction operations have 
ater, power or communication interruptions may 
 patience and apologize for any inconvenience.  

e Wood Brook Culvert construction site. 
abilitation. The Phase II section of the 
o requires some utility relocation and 

middle to end of February.  

 on resuming full operations sometime 
t is localized at the Wood Brook Culvert 


