Look Ahead Schedule

8/21/2017
City of Auburn Contractor: Gracon LLC
c\ P.O. Box 869
-
GRACON: Loveland, CO 80539
Tel. (970) 556-4251
Contract Number: 155.024.001 Contact: James Unger
Project Name: North Division St. Hydro Facility Rehabilitation Phase 2 Gracon Job: # 1702
ACTIVITY August September
CODE WORK ITEM MI|T (WI|T |F |s |s |M|T |W|T |F |s |s |[M|T |w|T |F |s |s COMMENTS
21(22(23|24]|25(26(27|28|29|30(31|1]|2|3[4|5]|6|7[8]9]10 Y|N
Dewater Draft Tube

* Install form ties XX
* Install stiffbacks X
* Install brackets and walkways XX

Pour #2 (East, South, West walls to EL 18.4)

o

10:AM Thurs-32M pump 40 CY W/ cleanup

Strip Pour #2

Don’t patch tie holes until after turbine.

Prefab Pour #3 forms for pedestals

>
>

Drill/ Grout pedestal rebar dowels

layout and drill

Rebar for Pour #3 pedestals

Install form ties for Pour #3 pedestals

Install stiffbacks for Pour #3 pedestals

Install brackets and walkways for Pour #3 pedest

a

S

Set anchor bolt blockouts for generator frame

Pour #3 Pedestals

Strip Pour #3

Install walkway at EL 18

Prefab Pour #4 forms for upper walls

Rebar for Pour #4 for upper walls

Install form ties for Pour #4 for upper walls

Install stiffbacks for Pour #4 for upper walls

Install brackets and walkways for Pour #4 for upper walls

>

Install structural steel weld plates

Pour #4 for upper walls
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