April 2021

Sunday

Monday

Tuesday

Wednesday

Thursday

Friday

Saturday

1

2

Good Friday

3

4

Easter Sunday

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

2 6 Suit-Kote

Crew 1 - Complete DS
2-1 & DS 2-2 W/SICPP

Vacri
Crew 1 — Set Strom
Chambers
Crew 2 — Taber Road
Tie-In

2 7 Suit-Kote

Crew 1 - Start DS 2-3,
DS 2-5& DS 3-5
W/SICPP

Crew 2 - Remove

Retired Gas Line

(26+50 to 51+00)
Vacri

Crew 1 - Set Strom

Chambers

Crew 2 —Testing and

Chlorinating

28 Suit-Kote

Crew 1 - Continue DS
2-3,DS52-5& DS 3-5
W/SICPP

Crew 2 - Remove

Retired Gas Line

(26+50 to 51+00)
Vacri

Crew 1 - Sanitary MH

and Tie-In

Crew 2 — Testing and

Chlorinating

2 9 Suit-Kote

Crew 1 - Complete DS
2-3,D52-5&DS 3-5
W/SICPP

Crew 2 - Remove

Retired Gas Line

(26+50 to 51+00)
Vacri

Crew 1 - Sanitary MH

and Tie-In

Crew 2 — Demobilize

30 suitkote

Crew 1- Start DS 2-4
to DS 5-4 (PVC Units)
W/SICPP

Crew 2 - Remove

Retired Gas Line

(26+50 to 51+00)
Vacri

Crew 1 - Sanitary MH

and Tie-In

Crew 2 — Demobilize




May 2021

Sunday Monday Tuesday |Wednesday | Thursday Friday Saturday
1
2 3 Suit-Kote 4 Suit-Kote 5 Suit-Kote 6 Suit-Kote 7 Suit-Kote 8
Crew 1-Complete DS | Crew 1-StartDS3-6 | Crew 1- ContinueDS | Crew 1- Continue DS | Crew 1- Complete DS
2-4 to DS 5-4 (PVC and DS 4-1 W/SICPP 3-6and DS 4-1 3-6 and DS 4-1 3-6 and DS 4-1
Units) W/SICPP Crew 2 - Remove W/SICPP W/SICPP W/SICPP

Crew 2 - Remove
Retired Gas Line
(26+50 to 51+00)
Vacri
Crew 1— Complete
South-end Watermain

Retired Gas Line
(26+50 to 51+00)

Vacri
Crew 1 — Complete
South-end Watermain

Crew 2 - Remove

Retired Gas Line

(26+50 to 51+00)
Vacri

Crew 1 - Testing and

Chlorinating

Crew 2 - Remove

Retired Gas Line

(26+50 to 51+00)
Vacri

Crew 1 - Testing and

Chlorinating

Crew 2 - Remove

Retired Gas Line

(26+50 to 51+00)
Vacri

Crew 1 - Testing and

Chlorinating

9

Mother's Day

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29




