| 12

19

26

Sunday

Monday

08/30
SUIT-KOTE

GRADE FOR

SIDEWALK

PAVILION DRAINAGE

September 2021

SOUTH STREET - TWO WEEK LOOK AHEAD (08/27/2021)

Tuesday

08/31

SUIT-KOTE
PREP FOR CURB

PAVILION DRAINAGE

INSTALL CULVERT
RAIL

STILSING
CONDUIT & LIGHT
BASES

13

20

27

INSTALL CULVERT
RAIL

STILSING
CONDUIT & LIGHT
BASES

7

SUIT-KOTE
PAVE SHOULDERS &
GRADE FOR S.W.

SGARLATA
FORM & POUR S.W.s
(TWO CREWS)

STILSING
CONDUIT & LIGHT
BASES

14

21

28

Wednesday

1

SUIT-KOTE
GRADE FOR
SIDEWALK

GENEVA CURB
INSTALL GRANITE
CURB

STILSING
CONDUIT & LIGHT
BASES

8

SUIT-KOTE
REMOVE EXISTING
SW., CONSTRCT
EMBANKMENT

SGARLATA
FORM & POUR S\W.s
(TWO CREWS)

STILSING
CONDUIT & LIGHT
BASES

15

22

29

Thursday

2

SUIT-KOTE
PAVE ARMORY D.W.
& TABOR AVE.

VACRI
SETD.I LIDS TO
GRADE

STILSING
CONDUIT & LIGHT
BASES

9

SUIT-KOTE
MAINLINE
EXCAVATION, GRADE
FOR S.W.

SGARLATA
FORM & POUR S\W.s
(TWO CREWS)

STILSING
CONDUIT & LIGHT
BASES

16

23

30

Friday

3

SUIT-KOTE
GRADE FOR
SIDEWALK

GENEVA CURB
INSTALL GRANITE
CURB

STILSING
CONDUIT & LIGHT
BASES

10

SUIT-KOTE
GRADE FOR S.\W.,
SETCURBOND.ls

SGARLATA
FORM & POUR S Ws
(TWO CREWS)

STILSING

CONDUIT & LIGHT
BASES

17

24

Saturday

11

18

25

calendariahs.com



