Sunday

13

20

27

June 2021

SOUTH STREET — TWO WEEK LOOK AHEAD (06/04/2021)

Monday

7

SUIT-KOTE
M.L. EXCAVATION
(STA 34+50 TO 36+40)

VACRI
NEW SERVICE
CONNECTIONS —
SOUTH END

14
SUIT-KOTE
STA 28+00 TO 36+40
GRADE FOR GRANITE
CURB

VACRI
NEW SERVICE
CONNECTIONS —
NORTH END

21

28

Tuesday

1

SUIT-KOTE
M.L. EXCAVATION
(STA 28+00 TO 30+10)

VACRI
NEW SERVICE
CONNECTIONS —
SOUTH END

8

SUIT-KOTE
M.L. EXCAVATION
- LOOSE ENDS
- UNDERCUTS

VACRI
NEW SERVICE
CONNECTIONS —
SOUTH END

15
SUIT-KOTE
STA 28+00 TO 36+40
GRADE FOR GRANITE
CURB

VACRI
NEW SERVICE
CONNECTIONS —
NORTH END

22

29

Wednesday

2

SUIT-KOTE
M.L. EXCAVATION
(STA 30+10 TO 32+50)

VACRI
NEW SERVICE
CONNECTIONS —
SOUTH END

9

SUIT-KOTE
-U.D. (STA 28+30 TO
29+60 LT)
-TIE IN 18 (DS 3-3 TO
DS 3-5)

VACRI
NEW SERVICE
CONNECTIONS —
SOUTH END

16
SUIT-KOTE
STA 28+00 TO 36+40
INSTALL GRANITE
CURB (GENEVA)

VACRI
INSTALL STORM
DRAIN (STA 36+40 TO
43+20)

23

30

Thursday

3

SUIT-KOTE
M.L. EXCAVATION
UNDERCUTS A.O.B.E.

VACRI
NEW SERVICE
CONNECTIONS —
SOUTH END

10

SUIT-KOTE
STA 28+00 TO 36+40
-FINE GRADE OPEN
AREA
-PREP FOR HMA
BASE COURSE

VACRI

NEW SERVICE
CONNECTIONS —
NORTH END

17
SUIT-KOTE

STA 28+00 TO 36+40
SETD.I. LIDS TO
GRADE
BACKFILL CURB

VACRI

INSTALL STORM
DRAIN (STA 36+40 TO
43+20)

24

Friday

4
SUIT-KOTE

M.L. EXCAVATION

(STA 32+50 TO 34+50)

VACRI
NEW SERVICE
CONNECTIONS —
SOUTH END

11
SUIT-KOTE
STA 28+00 TO 36+40
-PLACE BASE
COURSE
-CONSTRUCT
DRIVEWAY ACCESS
VACRI
NEW SERVICE
CONNECTIONS —
NORTH END

18
SUIT-KOTE

STA 28+00 TO 36+40
SET D.I. LIDS TO
GRADE
BACKFILL CURB

VACRI

INSTALL STORM
DRAIN (STA 36+40 TO
43+20)

25

12

19

26

Saturday

calendar



