
 

October 2021 
SOUTH STREET – TWO WEEK + LOOK AHEAD (10/11/2021) 
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11 
SUIT-KOTE 

RAISE MANHOLES 
 

STILSING 
CONDUIT & LIGHT 

BASES 
 

SGARLATA 
FORM & POUR S.W.s 
 
 
 

12 
SUIT-KOTE 

RAISE MANHOLES 
 

STILSING 
CONDUIT & LIGHT 

BASES 
 

SGARLATA 
FORM & POUR S.W.s 
 

GENVA CURB 
INSTALL CURB 

 
 
 

13 
SUIT-KOTE 

INSTALL TOPSIL, 
TRIM PROJECT 

 
STILSING 

CONDUIT & LIGHT 
BASES 

 
SGARLATA 

FORM & POUR S.W.s 
 
 
 

14 
SUIT-KOTE 

INSTALL TOPSIL, 
RAISE MANHOLES 

 
STILSING 

CONDUIT & LIGHT 
BASES 

 
 
 
 

15 
SUIT-KOTE 

INSTALL TOPSIL, 
INSATLL BASE IN 

RADIUS 
 

STILSING 
CONDUIT & LIGHT 

BASES 
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17 
 
 

18 
SUIT-KOTE 

INSTALL TOPSIL, 
TRIM PROJECT 

 
 

19 
SUIT-KOTE 

INSTALL TOPSIL, 
TRIM PROJECT 

 
 

20 
SUIT-KOTE 

COMPLETE BINDER 
COURSE, PAVE T&L,  

INSTALL TOPSOIL 
 
 

21 
SUIT-KOTE 

PAVE TOP COURSE  
INSTALL TOPSOIL 

 
 

22 
SUIT-KOTE 

PAVE TOP COURSE  
INSTALL TOPSOIL 
 

23 
 
 

24 
 
 

25 
SUIT-KOTE 

PAVE TOP COURSE  
INSTALL TOPSOIL 
 
 

26 
SUIT-KOTE 

PREP AND PAVE 
DRIVEWAYS  

INSTALL TOPSOIL 
 
 

27 
SUIT-KOTE 

PREP AND PAVE 
DRIVEWAYS  

INSTALL TOPSOIL 
 
 

28 
SUIT-KOTE 

PREP AND PAVE 
DRIVEWAYS  

INSTALL TOPSOIL 
 
 

29 
SUIT-KOTE 

INSTALL TOPSOIL 
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