
 

September 2021 
SOUTH STREET – TWO WEEK LOOK AHEAD (09/10/2021) 

 

https:/ /www.de
c.ny.gov/docs/
permits_ej_op
erat ions_pdf/c
ookbook1.pdfS
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SUIT-KOTE 

MAINLINE EXCAV. 
44+40 TO 49+85 

 
STILSING 

CONDUIT/BASE 
INSTALLATION 

 
SGARLATA 

POUR SIDEWALKS 
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SUIT-KOTE 

MAINLINE EXCAV. 
44+40 TO 49+85 

 
STILSING 

CONDUIT/BASE 
INSTALLATION 

 
SGARLATA 

POUR SIDEWALKS 
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SUIT-KOTE 

UNDERDRAIN  
44+40 TO 49+85 

 
STILSING 

CONDUIT/BASE 
INSTALLATION 

 
SGARLATA 

POUR SIDEWALKS 
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SUIT-KOTE 

FINE GRADE  
44+40 TO 49+85 

 
STILSING 

CONDUIT/BASE 
INSTALLATION 

 
SGARLATA 

POUR SIDEWALKS 
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SUIT-KOTE 
PAVE BASE  

44+40 TO 49+85 
 

STILSING 
CONDUIT/BASE 
INSTALLATION 

 
SGARLATA 

POUR SIDEWALKS 
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SUIT-KOTE 

TOPSOIL, PREP 
DRIVEWAYS, GRADE 

FOR CURB 
 

STILSING 
CONDUIT/BASE 
INSTALLATION 
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TOPSOIL, PREP 
DRIVEWAYS, GRADE 

FOR CURB 
 

STILSING 
CONDUIT/BASE 
INSTALLATION 
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TOPSOIL, PREP AND 
PAVE DRIVEWAYS 

 
 

STILSING 
CONDUIT/BASE 
INSTALLATION 

 
 

23 
SUIT-KOTE 

TOPSOIL, PREP AND 
PAVE DRIVEWAYS 

 
 

STILSING 
CONDUIT/BASE 
INSTALLATION 

 
 
 

24 
SUIT-KOTE 

TOPSOIL, PREP AND 
PAVE DRIVEWAYS 

 
 

STILSING 
CONDUIT/BASE 
INSTALLATION 
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