

Keep up to date with construction progress online at:
www.AuburnNY.gov/SouthStreet



South Street Paving Project & Water Main Replacement

[welcome](#)

[where are we now?](#)

[daily schedule](#)

[map](#)

[contacts](#)

[give'em a brake](#)



Keep up to date with construction progress online at:

www.AuburnNY.gov/SouthStreet



welcome

home



'Caring about city streets is caring about the People who use them. The purpose of this website is to keep the people of Auburn and the surrounding areas informed about the progress of the South Street water main installation and paving project.

We're all very excited to see this project underway. We recognize the people are share holders in this endeavor and our goal with this web page is to provide you with up to date information on the progress of the project. There will be inconvenience through the summer but we're sure you'll agree the work is needed. When the work is complete we'll have a highway that will do credit to our beloved national historic district.

We welcome any suggestions or comments on how we're doing.'

William Lupien, Superintendent of Engineer Services

welcome

where are we now?

daily schedule

map

contacts

give'em a brake



Keep up to date with construction progress online at:

www.AuburnNY.gov/SouthStreet

where are we now?

[home](#)



Work on the water main remains ahead of schedule. During the past week we have been installing water services and putting blacktop in the pipe trench. You've probably also noticed the new double yellow line. That means roadwork in that area is pretty much done for the season. Before much longer the double yellow will extend all the way to Lincoln Street.

To date the new water main is complete and active from Metcalf Drive to Williams Street. The last leg of digging from Grover Street to Lincoln Street will begin as soon we've located all the underground utilities by digging test pits.

This next leg will bring us into the Lincoln Street intersection. Of all the intersection on this project this is by far the most challenging. We have a plan for managing the traffic but it will result in some degree of inconvenience. The key is to get in and get as fast as possible; that's why we're taking time to scope out what's beneath the surface before beginning.

We ask for the same patience you've generously given us since we started. We want to get through this intersection just as fast as you want us to.

Last updated September 26, 2014



[welcome](#)

[where are we now?](#)

[daily schedule](#)

[map](#)

[contacts](#)

[give'em a brake](#)

The logo for C&S Companies. It features the letters "C&S" in a large, bold, white font on a dark blue square background. Below "C&S" is the word "COMPANIES" in a smaller, white, sans-serif font, followed by a registered trademark symbol (®).

Keep up to date with construction progress online at:

www.AuburnNY.gov/SouthStreet

daily schedule

[home](#)

[Monday](#) | [Tuesday](#) | [Wednesday](#) | [Thursday](#) | [Friday](#) | [Saturday](#) | [Sunday](#)

Monday 09/29/14

Metcalfe Drive to Chapman Avenue

- Clean up.

Chapman Avenue to Elizabeth Street

- Clean up.

Elizabeth Street to Lincoln Street

- Digging test pits to determine exact location of utilities.
- Installing water services.
- Placing Blacktop in pipe trenches.

This work schedule is contingent upon the weather conditions and unforeseen construction problems. If you feel that construction operations have severely impacted your area without proper notification contact our office immediately. Unexpected water, power or communication interruptions may occur. Every effort will be made to repair such interruptions as soon as possible. We appreciate your patience and apologize for any inconvenience.



[welcome](#)

[where are we now?](#)

[daily schedule](#)

[map](#)

[contacts](#)

[give'em a brake](#)



Keep up to date with construction progress online at:
www.AuburnNY.gov/SouthStreet




map

home



Engineer's
Field Office
Lorraine Bldg



The work on the water main will proceed in three segments.

1. Metcalf Drive to Chapman Avenue
2. Chapman Ave to Elizabeth Street
3. Elizabeth Street to Lincoln Street

Paving of each segment will begin within five days of the completion of the water main installation for that segment.

The City, C&S Companies and Rizzo Constructions are all mindful of the historical importance of this area and its contributions to the character of Auburn.

welcome

where are we now?

daily schedule

map

contacts

give'em a brake



Keep up to date with construction progress online at:
www.AuburnNY.gov/SouthStreet
contacts

[home](#)



24 Hour Emergency
Cellular 315-952-8963

ENGINEERS - C & S COMPANIES

Field Office - Lorraine Building
130 East Genesee Street.

Resident Engineer – Stephen Olschewske
Office (315)-282-7336
Cellular (315)-730-6479

CONTRACTOR – RIZZO CONSTRUCTION

Project Manager – Kevin Rizzo
Cellular (315)-406-1446

Project Superintendent - Bruce Corey
Cellular (315)-277-0481

Rizzo Construction– Main Office
Cellular (315)-252-1872

City of Auburn – Engineering Services
(315)-255-4129



[welcome](#)

[where are we now?](#)

[daily schedule](#)

[map](#)

[contacts](#)

[give'em a brake](#)



Keep up to date with construction progress online at:

www.AuburnNY.gov/SouthStreet

give'em a brake

[home](#)



Road crews who work in construction sites are part of families who need them, just like your family needs you. In the past five years, more than 11,000 people have been injured and more than 80 people have been killed in work zone crashes. This alarming statistic is punctuated by the fact that nearly all of those killed and injured were drivers or passengers traveling through work zones. With this in mind, it is important to drive with extra caution in work zones. Not just for the families who work in construction zones, but for your family too.

Consider this

85% of those killed in work zones are drivers or passengers

Work zone fatalities occur every 7 hours—3 per day

Work zone injuries occur every 15 minutes—143 per day



[welcome](#)

[where are we now?](#)

[daily schedule](#)

[map](#)

[contacts](#)

[give'em a brake](#)



Keep up to date with construction progress online at:

www.AuburnNY.gov/SouthStreet

daily schedule

[home](#)

[Monday](#)

[Tuesday](#)

[Wednesday](#)

[Thursday](#)

[Friday](#)

[Saturday](#)

[Sunday](#)

Tuesday 09/30/14

Metcalfe Drive to Chapman Avenue

- Clean up.

Chapman Avenue to Elizabeth Street

- Clean up.

Elizabeth Street to Lincoln Street

- Installing water services.
- Placing Blacktop in pipe trenches.

This work schedule is contingent upon the weather conditions and unforeseen construction problems. If you feel that construction operations have severely impacted your area without proper notification contact our office immediately. Unexpected water, power or communication interruptions may occur. Every effort will be made to repair such interruptions as soon as possible. We appreciate your patience and apologize for any inconvenience.



[welcome](#)

[where are we now?](#)

[daily schedule](#)

[map](#)

[contacts](#)

[give'em a brake](#)



Keep up to date with construction progress online at:
www.AuburnNY.gov/SouthStreet



daily schedule

[home](#)

[Monday](#) | [Tuesday](#) | [Wednesday](#) | [Thursday](#) | [Friday](#) | [Saturday](#) | [Sunday](#)

Wednesday 10/01/14

Metcalfe Drive to Chapman Avenue

- Clean up.

Chapman Avenue to Elizabeth Street

- Clean up.

Elizabeth Street to Lincoln Street

- Installing water services.
- Placing Blacktop in pipe trenches.
- Resume excavation of the Water Main from Grover Street to Lincoln Street.

This work schedule is contingent upon the weather conditions and unforeseen construction problems. If you feel that construction operations have severely impacted your area without proper notification contact our office immediately. Unexpected water, power or communication interruptions may occur. Every effort will be made to repair such interruptions as soon as possible. We appreciate your patience and apologize for any inconvenience.

[welcome](#)

[where are we now?](#)

[daily schedule](#)

[map](#)

[contacts](#)

[give'em a brake](#)



Keep up to date with construction progress online at:

www.AuburnNY.gov/SouthStreet

daily schedule

[home](#)

[Monday](#)

[Tuesday](#)

[Wednesday](#)

[Thursday](#)

[Friday](#)

[Saturday](#)

[Sunday](#)

Thursday 10/02/14

Metcalfe Drive to Chapman Avenue

- Clean up.

Chapman Avenue to Elizabeth Street

- Clean up.

Elizabeth Street to Lincoln Street

- Installing water services.
- Placing Blacktop in pipe trenches.
- Excavation of the Water Main from Grover Street to Lincoln Street.

This work schedule is contingent upon the weather conditions and unforeseen construction problems. If you feel that construction operations have severely impacted your area without proper notification contact our office immediately. Unexpected water, power or communication interruptions may occur. Every effort will be made to repair such interruptions as soon as possible. We appreciate your patience and apologize for any inconvenience.



[welcome](#)

[where are we now?](#)

[daily schedule](#)

[map](#)

[contacts](#)

[give'em a brake](#)



Keep up to date with construction progress online at:
www.AuburnNY.gov/SouthStreet
daily schedule

[home](#)

[Monday](#) | [Tuesday](#) | [Wednesday](#) | [Thursday](#) | [Friday](#) | [Saturday](#) | [Sunday](#)

Friday 10/03/14

Metcalfe Drive to Chapman Avenue

- Clean up.

Chapman Avenue to Elizabeth Street

- Clean up.

Elizabeth Street to Lincoln Street

- Installing water services.
- Placing Blacktop in pipe trenches.
- Excavation of the Water Main from Grover Street to Lincoln Street.

This work schedule is contingent upon the weather conditions and unforeseen construction problems. If you feel that construction operations have severely impacted your area without proper notification contact our office immediately. Unexpected water, power or communication interruptions may occur. Every effort will be made to repair such interruptions as soon as possible. We appreciate your patience and apologize for any inconvenience.



[welcome](#)

[where are we now?](#)

[daily schedule](#)

[map](#)

[contacts](#)

[give'em a brake](#)



Keep up to date with construction progress online at:
www.AuburnNY.gov/SouthStreet
daily schedule

[home](#)

[Monday](#) | [Tuesday](#) | [Wednesday](#) | [Thursday](#) | [Friday](#) | [Saturday](#) | [Sunday](#)

Saturday 10/04/14

Metcalfe Drive to Chapman Avenue

- Contractor not working.

Chapman Avenue to Elizabeth Street

- Contractor not working.

Elizabeth Street to Lincoln Street

- Contractor not working

This work schedule is contingent upon the weather conditions and unforeseen construction problems. If you feel that construction operations have severely impacted your area without proper notification contact our office immediately. Unexpected water, power or communication interruptions may occur. Every effort will be made to repair such interruptions as soon as possible. We appreciate your patience and apologize for any inconvenience.



[welcome](#)

[where are we now?](#)

[daily schedule](#)

[map](#)

[contacts](#)

[give'em a brake](#)



Keep up to date with construction progress online at:
www.AuburnNY.gov/SouthStreet
daily schedule

[home](#)

[Monday](#) | [Tuesday](#) | [Wednesday](#) | [Thursday](#) | [Friday](#) | [Saturday](#) | [Sunday](#)

Sunday 10/04/14

Metcalfe Drive to Chapman Avenue

- Contractor not working.

Chapman Avenue to Elizabeth Street

- Contractor not working.

Elizabeth Street to Lincoln Street

- Contractor not working

This work schedule is contingent upon the weather conditions and unforeseen construction problems. If you feel that construction operations have severely impacted your area without proper notification contact our office immediately. Unexpected water, power or communication interruptions may occur. Every effort will be made to repair such interruptions as soon as possible. We appreciate your patience and apologize for any inconvenience.



[welcome](#)

[where are we now?](#)

[daily schedule](#)

[map](#)

[contacts](#)

[give'em a brake](#)



Keep up to date with construction progress online at:
www.AuburnNY.gov/SouthStreet