



“History’s Hometown”

City Road Construction Program Update

September 14, 2023

The microsurfacing crew is scheduling road work to be performed in the City of Auburn. Planned Microsurface streets by Suit-Kote Corporation:

Friday 9/15/2023:

| Street | From | To | Procedure |
|----------------|-----------|-----------------|--------------|
| Barber St | Entire | | Overlay Coat |
| Lorraine Ave | Center St | Clymer St | Overlay Coat |
| Meadowbrook Dr | Ashbaugh | Cottrell | Overlay Coat |
| Easterly Pl | Entire | | Overlay Coat |
| Bellevue Pl | Entire | | Overlay Coat |
| Woodruff Pl | Entire | | Overlay Coat |
| Seymour St | Nelson St | North Fulton St | Overlay Coat |

Suit-Kote will notify all residents with door hanger notifications stating that the road will need to be closed, and require residents to stay parked in their driveways or on adjacent streets until the material has reached its approximately 2 hour cure time, after which the streets will be open for traffic.

Microsurfacing is a 2-step process which will require a second coat (overlay treatment) following the initial scratch coating which could be installed either the same day or the following day, weather permitting. **Any planned work delays due to rain or other unforeseen circumstances will be rescheduled and the affected residents will be notified again.**

Thank you for your patience while we do these road improvements.

Thank you,
Auburn Engineering



Scott S. McIntyre, EIT
Assistant Civil Engineer
City of Auburn, NY
24 South Street
Auburn, New York 13021
P 315-255-4133/F 315-253-3243
Cell 315-604-6093
Email: smcintyre@auburnny.gov
Website: www.auburnny.gov