March 2021

Sunday Monday Tuesday | Wednesday | Thursday Friday Saturday
29 30 Suit-Kote 31 Suit-Kote
- Fence Removal - Complete Fence
(30+20 — 35+40) Removal (30+20 to
35+40)

- Mohilize Equipment




April 2021

sunday \ Monday Tuesday | Wednesday | Thursday Friday Saturday
‘I Suit-Kote Suit-Kote 3
- Begin Erosion - Erosion Control
Control Vacri
Vacri - Mobilize Equipment
- Mobilize Equipment
5 Suit-Kote 6 Suit-Kote 7 Suit-Kote 8 Suit-Kote 9 Suit-Kote ] O

- Erosion Control
- Detour Placement

- Erosion Control

- Erosion Control

- Erosion Control

- Erosion Control

Vacri Vacri Vacri Vacri Vacri
-12" Wat—e-r_32+00 to | -12"Water32+00to | -12" Water 32+400t0 | -12"Water 32+00to | - 12" Water 32+00to
39+00 39+00 39+00 39+00 39400
1 2 Suit-Kote 1 3 Suit-Kote 1 4 Suit-Kote 1 5 Suit-Kote 1 6 Sujt-Kote .l 7
- Begin Removing - Remove Retired Gas | - Remove Retired Gas | - Remove Retired Gas | - Remove Retired Gas
Retired Gas Line Line {26+50 to 51+00) | Line (26+50to 51400) | Line (26+50 to 51+00) | Line (26+50 to 51+00)
{26+50 to 51+00) Vacri Vacri Vacri Vacri
Vacri . 12" Water 32+00to | -12" Water32+00to | - 12" Water 32400 to | - 12" Water 32+00 to
_12" Water 32+00 10 39+00 39+00 39400 39+00

39+00




