April 2021

weanesa

Saturday

4

Easter Sund‘my

10

11

1 2 Suit-Kote

- Erosion Control

Vacri
- (Crew 1) 12" Water
33+00 to 39+30
- (Crew 2) 12" Water
43+60 to 49+40

13 suitkote
- Complete Erosion
Control
- Clear & Grubbing @
DS 3-4 & Large
Culvert Area
Vacri

- (Crew 1) 12" Water

33+00 to 39+30

- (Crew 2) 12" Water

43+60 to 49+40

1 4 Suit-Kote
- Stump Removal

Vacri
- (Crew 1) 12" Water
33+00 to 39+30
- (Crew 2) 12" Water
43+60 to 49+40

1 5 Suit-Kote
- Stump Removal

Vacri
- (Crew 1) 12" Water
33+00 to 39+30
- (Crew 2) 12" Water
43+60 to 49+40

1 6 Suit-Kote
- Stump Removal

Vacri
- (Crew 1) 12" Water
33+00 to 39+30
- (Crew 2) 12" Water
43+60 to 49+40

17

18

] 9 Suit-Kote
- Clear & Grubbing
And Sawcut 28+00 to
30+00 (West Side)

Vacri
- (Crew 1) 12" Water
33+00 to 39+30
- (Crew 2) 12" Water
43+60 to 49+40

20 suit-kote

- Complete Clear &
Grubbing And Sawcut
28+00 to 30+00 (West

Side)

Vacri
- (Crew 1) 12" Water
33+00 to 39+30
- (Crew 2) 12" Water
43+60 to 49+40

21 suitkote
- Complete DS 1-1 &
DS 1-2 W/SICPP

Vacri
- (Crew 1) 12" Water
33+00 to 39+30
- (Crew 2) 12" Water
43+60 to 49+40

22 Suit-Kote

-Start DS 2-1 &
DS 2-2 W/SICPP

Vacri
- (Crew 1) 12" Water
33+00 to 39+30
- (Crew 2) 12" Water
43+60 to 49+40

23 Suit-Kote

- Complete DS 2-1 &
DS 2-2 W/SICPP

Vacri
- (Crew 1) 12" Water
33+00 to 39+30
- (Crew 2) 12" Water
43+60 to 49+40

24




