MOBILIZATION / DETOUR SET UP

1010 MOBILIZATION / DETOUR SET UP 5d 5d|01AUG18 |07TAUG18 67d 0
1020 CLEARING AND GRUBBING 5d 5d|08AUG18 |14AUG18 | 67d 0 [:E CLEARING AND GRUBBING
1030 BRIDGE DEMOLITION/COFFERDAM 45d| 45d|08AUG18 |[090CT18 67d 0 { T BRIDGE DEMOLITION/COFFERDAM
1040 CONSTRUCT ABUTMENTS & PIER / BACKFILL 135d| 135d|05SEP18 14AMAR19 67d 0 T R T T CONSTRUCT ABUTMENTS & PIER / BACKFILL
1080 RIVER WATLINE INSTALLATION 10d| 10d|{22AUG18 |(04SEP18 341d 0 T RIVER WATLINE INSTALLATION
1100 COMPLETE BRIDGE CONSTRUCTION il 50d| 50d|15MAR19 |23MAY19 67d 0 “1COMPLETE BRIDGE CONSTRUCTION
1110 ROADWAY RECONSTRUCTION 35d| 35d|12APR19* |30MAY19 67d 0 T ROADWAY RECONSTRUCTION
1120 ~ |WATERLINE INSTALLATIONS 22d| 22d|31MAY19 01JUL19 67d 0 T WATERLINE INSTALLATIONS
1130 DRAINAGE 10d| 10d|02JUL19 16JUL19 67d 0] T DRAINAGE
1140 ELECTICAL INSTALLATIONS 20d| 20d|17JUL19 13AUG19 67d 0 L T |ELECTICAL INSTALLATIONS
1150 PAVING 7d 7d[14AUG19  [22AUG19 67d 0
1160 SIGN /STRIPE / LANDSCAPE 10d| 10d|23AUG19 |05SEP19 67d 0 1 SIGN /STRIPE / LANDSCAPE
1170 DEMOB- PUCHLIST - TRIM SITE 15d| 15d|06SEP19 26SEP19 67d 0 771 DEMOB- PUCHLIST - TRIM SITE
1180 1d 1d|01AUG18 [01AUG18 365d 0
D034238 PIN 3755.48.321
Bridge Replacement, BIN 2207120
North Division St over Owasco River
City of Auburn, Cayuga County, NY I
Economy Paving Co. RECEIVIEID
o e
nish date
Datadate __01AUGTE ECONOMY PAVING CO, INC — e
R N.DIVISION ST. BRIDGE REPLACEMENT Summary ber
- ¢ Start milestone point
© Primavera Systems, Inc. < Finish milestone point




